Heber Valley Airport Flightpath Timeline

CONSULTANT > CACITAC CONSULTANT
(1.5 months)

MEETINGS (3 months)

Consultant will determine A review of FAA design Consultant will use
the specifications needed standards and Facility Requirements to
to accommodate the recommendations needed to determine the primary
approved Forecast. meet the safety requirements elements included in
of aircraft utilizing Heber Alternatives.
Valley Airport.

(4 months) MEETINGS (4 months) MEETINGS

Public review of initial Consultant will develop Analysis of Alternatives. Public review and feedback Consultant will analyze potential Presentation of
design options Alternatives based on on top Alternatives. environmental impacts, cost development schedule,
(Alternatives) that could initial public feedback. estimates and facilities required including cost estimates,
achieve the Airport to achieve selected to implement the
Master Plan goals. Alternatives, and complete recommended Alternative.

Airport Master Plan draft.

PUBLIC MEETING #5 FAA REVIEW CONSULTANT CITY COUNCIL CAC/TAC

PUBLIC MEETING #6
D) PRESENTATION MEETINGS

Presentation of Airport FAA reviews draft The Consultant revises Heber City Council (Sponsor) Committees are provided The community receives
Master Plan and Airport Airport Master Plan and the Airport Master Plan reviews the Draft Documents details regarding the Final details regarding the Final
Layout Plan drawings for Airport Layout Plan and and Airport Layout Plan to and approves moving Documents and the next Documents and the next
community to review. Public provides feedback. include agency feedback. forward to preparation of steps in the Airport Master steps in the Airport Master
has 10 — 15 days to provide Final Documents. Plan process. Plan process.
additional comments.

For more information, visit hebervalleyflightpath.com o facebook.com/HeberValleyAirport instagram.com/goflyhebervalley

Project timeline is subject to change.




